

Client Onboarding Checklist

Standard 30-day onboarding runbook for new managed clients

Document ID: BVT-OPS-024

Version: 1.0

Issued: July 02, 2026

Effective Date: _____

Phase 1 — Contracting & Kickoff (Days 1–3)

- Executed MSA + Managed Services Agreement + SLA on file; SOW for any onboarding project.
- Collect Authorized Contacts & Escalation Form (BVT-OPS-028); confirm billing contact and payment method.
- Kickoff call: introduce team, review service scope, set expectations, schedule discovery.
- Create client in PSA/CRM, ticketing, and documentation platform; create client folder structure.

Phase 2 — Discovery & Access (Days 3–10)

- Complete Client Environment Questionnaire (BVT-OPS-027).
- Obtain domain registrar, DNS, ISP, M365/Google, firewall, server, and line-of-business vendor access; record in credential vault with Credentials Handover form (BVT-OPS-029).
- Deploy RMM agents to all endpoints and servers; verify check-in.
- Deploy EDR and email security; verify policy application.
- Document network: subnets, VLANs, WiFi, firewall rules export, switch/AP inventory (BVT-OPS-026).
- Inventory licensing (M365 SKUs, LOB apps) and warranty status of hardware.

Phase 3 — Stabilization & Security Baseline (Days 10–21)

- Patch all endpoints/servers to current; remediate failed patches.
- Enforce MFA on identity platforms; review admin accounts; remove stale accounts.
- Configure managed backup (servers, M365 tenant); complete first successful backup and test restore.
- Apply M365 security baseline: conditional access, audit logging, mail auth (SPF/DKIM/DMARC).
- Set alert thresholds; tune monitoring noise for 1 week.
- Issue Risk Acknowledgment (BVT-SEC-021) for any declined recommendations.

Phase 4 — Handoff to Steady State (Days 21–30)

- User orientation: how to open tickets, portal access, AUP distribution.
- Internal handoff: onboarding engineer briefs service desk; documentation review complete.
- Baseline report to client: asset inventory, patch status, backup status, security posture, open risks.
- Schedule first QBR; set patch/maintenance windows in writing.
- Onboarding sign-off obtained from client sponsor.

Sign-off	Name	Date
BVTech onboarding lead		
Client sponsor		